Smart Parking Platform

Phase 1 -Requirements & Planning	**21**
Gather and analyze System requirements	7 days
Develope Software Requirements Specification	8 days
Developed Work Breakdown Structure	7 days
Developed Project Timeline and Gantt Chart	8 days
Identify Project Risks and Develop Risk Register	5 days
Requirements & Planning Complete	1 days
Phase 2 - System Design	**19**
Design System Architecture	5 days
Design Database Structure	7 days
Design User Interface	8 days
Design Reservation and Payment Workflow	7 days
Design Parking Availability and Reporting System	7 days
System Design Complete	1 days
Phase 3 - Development	**40**
Develop User Account Management Features	10 days
Develop Real-Time Parking Availability System	13 days
Develop Parking Search and Filters	11 days
Develop Interactive Maps and Navigation	13 days
Develop Parking Reservation System	12 days
Develop Digital Payment Integration	10 days
Develop Reservation Management and Records	10 days
Develop Notifications and Alerts	8 days
Develop Parking Operator Dashboard and An	15 days
Develop Parking Issue Reporting and Maintenance Features	11 days
Integrate Application Components	5 days
Development Complete	1 days
Phase 4 - Testing	**19**
Develop test Cases and test Plan	4 days
Test User Registration and Authentication	5 days
Test Parking Availability and Search Filters	6 days
Test Maps and Navigation Features	4 days
Test Reservations and Digital Payments	4 days
Test Notifications and Alerts	5 days
Test Operator Dashboard and Parking Issue Reporting	6 days
Perfrim and System Testing	4 days
Resolve Bugs and Verify Fixes	4 days
Testing Complete	1 days
Phase 5 - Documentation	**95**
Prepare Project Charter and Initial Documentation	11 days
Document Software Requirements and User Stories	18 days
Document WBS, Project Schedule, and Budget	26 days
Maintain Risk Register and Communication Plan	75 days
Document System Architecture and Design	19 days
Document Development Progress and Sprint Updates	40 days
Document Testing Results and Bug Fixes	17 days
Prepare Final Project Documentation	12 days
Project Documentation Complete	1 days
Phase 6 - Final Review & Project Closure	**15**
Review Final Project Deliverables	5 days
Conduct User Acceptance Testing	7 days
Review Project Budget and Schedule Performance	3 days
Document Lessons Learned	5 days
Complete Project Closure Report	4 days
Project Complete	1 days

